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NSIDC
System Readiness

NSIDC is ready to proceed with Collection 4 
forward processing and reprocessing

-Sustainable ingest rate of 23 granules/minute 
easily supports MODAPS production at 6x

-System stability has significantly improved 
since last throughput test

-All ESDTs are installed and tested
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NSIDC
Release Plan

Science team proposes to release all snow & sea 
ice products as soon as possible to avoid time 
delays in getting current data to users

NSIDC will target week of Jan 6 as latest date for 
release

- earlier date is preferable if staff holiday
schedules permit
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NSIDC
Deletion Strategy

Collection 4 test data will be deleted prior to start of 
Collection 4 ingest

Collection 1 sea ice products will be deleted by end 
December

Collection 1 snow products will be retained for 6 
months following reprocessing into Collection 4 
(approximately August 2003)
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NSIDC
Data Pools

Data Pools will be operational at NSIDC by 3rd week 
of December

All Coll 4 snow & sea ice products will be made 
available through the data pool upon release, and 
will be retained for approximately 20 days


